

SECRET

OSD-1221
Copy 10 of 10

13 January 1961

MEMORANDUM FOR: Deputy Director (Plans)

TO: Acting Chief, OSD-IB/P *WB*

SUBJECT: Weekly Report No. 61-26

1. Pursuant to your request, attached is Weekly Report No. 61-26 covering the documents issued during the period 7 January to 13 January 1961.

2. The following unprogrammed items have been reported:

- (a) Long overdue IMA and overhaul of System III equipment and the Airborne Recorder equipment plus a standardized redesign of the installations in the Articles [redacted] will necessitate an increase in the T & M Contract (STL 48-T-4050) of approximately [redacted]

25X1

25X1

25X1

3. The Definitive Westinghouse Contract (No. WR-1000) was issued, with funding through April 30, pursuant to program review with IB/P.

25X1

SIGNED

[redacted]
Chief, Contracts Branch, OSD

Attachment:

Weekly Report No. 61-26

CB/DPD-IB/P [redacted] cc 25X1

Distribution:

- | | |
|-------------------------|-----------------------|
| Orig - IB/P w/att. | 6 - FIB/DPD w/att. |
| 2 - A/CH/DPD w/att. | 7 - SAC/DPD w/att. |
| 3 - CH/IB/DPD w/att. | 8 - CH/IB/DPD w/att. |
| 4 - CH/ADMIN/DPD w/att. | 9 - AF Auditor w/att. |
| 5 - CH/IB/DPD w/att. | 10 - RI/DPD w/att. |

0
X
2012
85082
6-8552

SECRET